COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2017

ESTI MATE SUMVARY 09: 08: 09
CONTI D C21307 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21307- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0  DAYS TIME ALLON 6/5/2017 FI XED COVPLETI ON DAT!
US 160/ 550 PCCP DI AVOND GRI NDI NG ( DURANGO) PERCENT TIME:  102.17 ORI G TIME ALLOW 5/19/2017 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 093
US 160/ 550 PCCP DI AMOND GRI NDI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ACME CONCRETE PAVING | NC. dba ACPI, |INC PAY PERI OD ENDI NG 06/ 07/ 2017 DATE TI ME STARTED 03/ 06/ 2017
4124 E BROADWAY DATE LET 01/19/ 2017 DATE WORK BEGAN 03/ 06/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED
SPOKANE WA 99202 (509) 242- 1234 DATE NOTI CE TO PROCEED 03/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,491, 780. 40 PARTI Ol PATI NG $ 5,298, 133. 10 $ 1, 495, 485. 11
AWARD PRQIECT AMT: $ 4, 900,000. 00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 47% TOTAL EARNI NGS 5,298, 133. 10 1,495, 485. 11
FUNDS AVAI LABLE: $ 193, 647.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,298, 133. 10 1, 495, 485. 11
TOTAL CLAI VB $ 0.00 RETAI NAGE -73,500. 00 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 5,224, 633. 10 1, 495, 485. 11
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,224, 633. 10 1, 495, 485. 11
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,495,485.11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0003 201-00005

0004 202-00005

0005 202-00170

0008 202-00503

0009 202-00503

0010 202-00203

0015 202-00821

0020 202-01130

0025 203-01597

0030 203-02330

0035 206-00065

C21307
21307-BI D
NHPP5502- 093

Rem of Debris CO #6

Rem Tenporary Supports CO #6

Ginding And Texturing Concrete Pavenent

Rem Port Present Str CO #6 (JC Bridge Mddle and NB

Lanes)

Rem Port Present Str CO #6 (JC Bridge SB Lanes)

Renoval of Curb and Cutter

*Renoval of Sign Panel

*Renoval of Quardrail Type 3

Pot hol i ng

Labor er

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 350. 00000
1. 000
LS
1, 600. 00000
150, 590. 000
SY
8. 90000
101. 500
SY
150. 00000
58. 700
SY
500. 00000
215. 000
LF
25. 00000
1. 000
EACH
105. 00000
410. 000
LF
62. 00000
0. 000
HOUR
245. 00000
19. 500
HOUR
70. 00000
24.000
CcY

200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

140, 031. 000
10, 559. 000
150, 590. 000

130. 800
-29.300
101. 500

58. 700
0. 000
58. 700

215. 000
0. 000
215. 000

0. 000

=

000

[y

. 000

410. 000
0. 000
410. 000

0. 000
0. 000
0. 000

0. 000
19. 500
19. 500

24.000
0. 000
24.000

Page 2
ESTI MATE RUN 06/ 22/ 2017

09: 08: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
93, 975. 10
1, 340, 251. 00
-4, 395. 00
15, 225. 00
0. 00
29, 350. 00
0. 00
5, 375. 00
105. 00
105. 00
0. 00
25, 420. 00
0. 00
0. 00
1, 365. 00
1, 365. 00
0. 00
4, 800. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21307-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0045 208-00035  Aggregate Bag 640. 000 640. 000
LF 0. 000 0. 00
7.65000 640. 000 4, 896. 00
0050 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0055 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0060 208- 00052 StormDrain Inlet Protection (Type I1) 82.500 82.500
LF 0. 000 0. 00
37.50000 82.500 3,093.75
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 19. 000 19. 000
HOUR 0. 000 0. 00
70. 00000 19. 000 1, 330. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0085 208- 00207 *Erosi on Control Managenent 75. 000 62. 000
DAY 0. 000 0. 00
100. 00000 62. 000 6, 200. 00
0090 210-03100 Repl ace Concrete Pavenment 1, 050. 880 1, 050. 880
SY 0. 000 0. 00
255. 00000 1, 050. 880 267,974. 40



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21307-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 210-04010 Adj ust Manhol e 45. 000 45. 000
EACH 0. 000 0. 00
3, 000. 00000 45. 000 135, 000. 00
0100 210-04020 Modify Inlet 27" x 19.5" 3. 000 3. 000
EACH 0. 000 0.00
2, 750. 00000 3. 000 8, 250. 00
0105 210-04020 Modify Inlet 27" x 19.75" 1. 000 1. 000
EACH 0. 000 0.00
2, 750. 00000 1. 000 2,750. 00
0110 210-04020 Modi fy Inlet 27" x 20.5" 1. 000 1. 000
EACH 0. 000 0.00
2, 750. 00000 1. 000 2,750. 00
0115 210-04020 Modi fy Inlet 27.25" x 19.5" 15. 000 14.000
EACH 1. 000 2,750. 00
2, 750. 00000 15. 000 41, 250. 00
0120 210-04020 Modi fy Inlet 27.25" x 19.75" 9. 000 9. 000
EACH 0. 000 0.00
2, 750. 00000 9. 000 24, 750. 00
0125 210-04020 Modi fy Inlet 28" x 20" 1. 000 1. 000
EACH 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0130 210-04020 Modi fy Inlet 28" x 20.5" 1. 000 1. 000
EACH 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0135 210-04020 Modi fy Inlet 30" x 17.75" 2.000 2.000
EACH 0. 000 0.00
5, 750. 00000 2.000 11, 500. 00
0140 210-04020 Modi fy Inlet 35.5" x 18" 1. 000 1. 000
EACH 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0145 210-04020 Modify Inlet 39.5" x 23" 6. 000 6. 000
EACH 0. 000 0. 00

4,500. 00000 6. 000 27, 000. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21307-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 210-04050 Adj ust Val ve Box 7.000 7.000
EACH 0. 000 0.00
1, 100. 00000 7.000 7,700. 00
0155 250- 00050 Moni t ori ng Techni ci an 4. 000 4.000
HOUR 0. 000 0.00
380. 00000 4.000 1, 520. 00
0160 250- 00100 Environmental Health and Safety 1. 000 0.999
LS 0.001 4.80
4, 800. 00000 1. 000 4, 800. 00
0165 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0.00
390. 00000 0. 000 0. 00
0170 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0.00
235. 00000 0. 000 0. 00
0175 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0180 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0185 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 620 8. 620
TON 0. 000 0.00
265. 00000 8. 620 2,284.30
0195 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 1) 201. 000 201. 000
SF 0. 000 0. 00
160. 00000 201. 000 32, 160. 00
0200 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 2) 1, 011. 000 1, 011. 000
SF 0. 000 0. 00
160. 00000 1, 011. 000 161, 760. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 3) 183. 000 183. 000
SF 0. 000 0. 00
175. 00000 183. 000 32, 025. 00
0210 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0211 412-14000 Sawi ng and Seal ing Joints (CMO #4 Material change) 208, 257. 000 121, 228. 000
LF 87, 029. 000 178, 409. 45
2. 05000 208, 257. 000 426, 926. 85
0212 412-19000 Hot Conc Joint Seal ant (CMO #4 Material Change) 37, 874. 000 17,918. 000
LF 19, 956. 000 71, 841. 60
3. 60000 37,874.000 136, 346. 40
0215 412- 15000 Routing and Seal i ng Concrete Pavenent Cracks 2,107. 000 0. 000
LF 2,107.000 13, 168. 75
6. 25000 2,107.000 13, 168. 75
0220 412- 15050 Cross Stitching 1, 036. 000 1, 036. 000
EACH 0. 000 0. 00
30. 00000 1, 036. 000 31, 080. 00
0225 412-15060 Repair Concrete Cracks (Stitch) (Slot Stitch) 58. 000 58. 000
EACH 0. 000 0. 00
165. 00000 58. 000 9, 570. 00
0226 601-03041 Conc CL D (Bridge) (Spec) CO #6 (JC Bridge Mddle and 26. 340 26. 340
NB Lanes)
CY 0. 000 0. 00
1, 100. 00000 26. 340 28,974. 00
0227 601- 03040 Conc CL D (Bridge) CO #6 (JC Bridge SB Lanes) 15. 500 15. 500
CY 0. 000 0. 00
2,400. 00000 15. 500 37, 200. 00
0228 602- 00000 Rei nf Steel CO #6 (JC Bridge) 6, 302. 000 6, 302. 000
LB 0. 000 0. 00
1. 35000 6, 302. 000 8,507.70
0230 412-19000 Hot Poured Concrete Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 609-21010 Curb and CGutter Type 2 (Section |-B) 183. 000 183. 000
LF 0. 000 0. 00
65. 00000 183. 000 11, 895. 00
0240 614-00011 *Sign Panel (Oass I) 32.500 0. 000
SF 32. 500 1, 226. 88
37. 75000 32. 500 1, 226. 88
0245 614-01512 *Steel Sign Support (2-1nch Round) (Post) 22.000 0. 000
LF 22.000 594. 00
27.00000 22.000 594. 00
0250 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 1. 000 270. 00
270. 00000 1. 000 270.00
0255 625- 00000 *Construction Surveying 1. 000 0.999
LS 0.001 27.00
27, 000. 00000 1. 000 27, 000. 00
0260 626-00000 *Mobi | i zati on 1. 000 0.761
LS 0. 000 0. 00
568, 916. 50000 0.761 432, 945. 46
0262 626-00100 Mobi l i zation (w o Autopay) CO #6 (GA Western Mob.) 1. 000 1. 000
LS 0. 000 0. 00
5, 750. 00000 1. 000 5, 750. 00
0265 626-01102 Public Information Services (Tier I1) 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0270 627-00013 Paverrent Marking Paint (H gh Build) (Tenporary) 429. 000 199. 000
GAL 230. 000 80, 500. 00
350. 00000 429. 000 150, 150. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 14, 260. 000 0. 000
SF 14, 260. 000 171, 120. 00
12. 00000 14, 260. 000 171, 120. 00
0280 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 40, 591. 000 0. 000
SF 40, 591. 000 507, 387. 50
12. 50000 40, 591. 000 507, 387. 50



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0285 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 4,981. 000 0. 000
I'nlaid
( ) SF 4,981. 000 99, 620. 00
20. 00000 4,981. 000 99, 620. 00
0290 627-30407 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 607. 000 0. 000
(Spec (Inlaid)
SF 1, 607. 000 48, 210. 00
30. 00000 1, 607. 000 48, 210. 00
0295 627-30408 Pref ormed Ther nopl astic Pavenent Marking (Shield) 596. 000 0. 000
I'nlaid
( ) SF 596. 000 20, 711. 00
34. 75000 596. 000 20, 711. 00
0300 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 8, 301. 000 0. 000
Line) (Inlaid)
SF 8, 301. 000 107, 913. 00
13. 00000 8, 301. 000 107, 913. 00
0305 627-30411 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 2, 257. 000 0. 000
Line) ( (Inlaid)
SF 2,257.000 32,726.50
14. 50000 2,257.000 32,726.50
0310 630-00000  *Fl aggi ng 6, 500. 000 5, 134. 250
HOUR 0. 000 0. 00
18. 50000 5,134. 250 94, 983. 63
0315 630-00007  *Traffic Control Inspection 13. 000 10. 000
DAY 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0320 630-00012  *Traffic Control Management 75. 000 71.000
DAY 0. 000 0. 00
1, 620. 00000 71. 000 115, 020. 00
0325 630- 00040 Traffic Incident Managenent Plan Devel opnent 3.000 1.500
LS 1. 200 1, 320. 00
1, 100. 00000 2.700 2,970. 00
0330 630- 00041 Traffic Incident Managenent Plan |Inplenentation 4. 000 2. 000
MON 1. 600 1, 760. 00
1, 100. 00000 3. 600 3, 960. 00
0335 630-80341  *Construction Traffic Sign (Panel Size A) 155. 000 77.500
EACH 62. 000 1, 333.00
21.50000 139. 500 2,999. 25



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21307-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 21.000 10. 500
EACH 8. 400 546. 00
65. 00000 18. 900 1, 228. 50
0345 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 20, 720. 00
12, 950. 00000 3. 600 46, 620. 00
0350 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 1. 600 864. 00
540. 00000 3. 600 1, 944. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 345. 000 172.500
EACH 138. 000 3, 036. 00
22.00000 310. 500 6, 831. 00
0360 630-80377 Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630-80380 *Traffic Cone 800. 000 400. 000
EACH 320. 000 336. 00
1. 05000 720. 000 756. 00
0370 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 630-85041 *Mobi | e Attenuat or 75. 000 50. 000
DAY 0. 000 0. 00
110. 00000 50. 000 5, 500. 00
0380 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 5, 467. 060 5, 467. 060
F A 0. 000 0. 00
1. 00000 5, 467. 060 5, 467. 06



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70588 F/ A Transportation of Hazardous Material 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 900- 00006 Added Item (Dollar)/ Price Reduction for air content -869. 400 -869. 840
DOL 0. 000 0. 00
1. 00000 - 869. 840 - 869. 84
0416 900- 00006 Added Item (Dol lar)/ Price reduction for not meeting 0. 000 0. 000
M1 estone #2
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NOO0201

0011 202-00210

0012 202-00220

0013 202-00810

0014 202-00203

0016 202-00900

ADA RAMVPS

Rem Conc Pavenent ADA

Rem Asphal t Mat ADA

Rem Ground Si gn ADA

Rem Curb and CQutter ADA

Rem Conc Footing ADA

CAT 0200
610. 890 610. 890
SY 0. 000
28. 50000 610. 890
344. 530 327.030
SY 17.500
18. 00000 344. 530
18. 000 11. 000
EACH 7.000
120. 00000 18. 000
927. 500 813. 500
LF 114.000
25. 00000 927. 500
3. 000 1. 000
EACH 2.000

180. 00000 3. 000

CURRENT AMI $ 5,047,983.69% 1,457,445.58% 4,859, 837.09

0. 00
17, 410. 37

315. 00
6, 201. 54

840. 00
2,160. 00

2, 850. 00
23,187.50

360. 00
540. 00



CONTI D: C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO. 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ADA RAMPS
0017 202-00821 Rem Sign Panel ADA 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0021 202- 04010 Cean Inlet ADA 8. 000 0. 000
EACH 8. 000 1, 440. 00
180. 00000 8. 000 1, 440. 00
0022 203-01594 Conbi nation Loader ADA 3.750 0. 000
HOUR 3.750 675. 00
180. 00000 3.750 675. 00
0023 203- 00100 Muck Excav ADA CMO #7 342.500 342.500
Cy 0. 000 0.00
30. 00000 342.500 10, 275. 00
0036 207- 00205 Topsoi | ADA 23.100 7.000
cY 16. 100 1, 207. 50
75. 00000 23.100 1,732.50
0046 208- 00035 Aggregate Bag ADA 0. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00
0086 210- 00815 Res Sign Panel ADA 2. 000 0. 000
EACH 2.000 312. 00
156. 00000 2. 000 312.00
0087 210- 00827 Res Pull Box ADA 1. 000 0. 000
EACH 1.000 240. 00
240. 00000 1.000 240. 00
0146 210- 04020 Modi fy Inlet ADA 8. 000 8. 000
EACH 0. 000 0. 00
3, 650. 00000 8. 000 29, 200. 00
0151 210- 04050 Adj Val ve Box ADA 3. 000 3. 000
EACH 0. 000 0. 00
282. 00000 3. 000 846. 00
0153 212- 00047 Soil Preparation (Spec) ADA 0. 000 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21307-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ADA RAWPS
0154 213-00003 Mul ching (Weed Free) ADA 0. 000 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0.00
0156 213-00008 Mul ching (Wod Chi p) ADA 324. 000 0. 000
CF 324. 000 3, 888. 00
12. 00000 324. 000 3, 888. 00
0157 213-00061 Mul ch Tacki fier ADA 0. 000 0. 000
LB 0. 000 0.00
30. 00000 0. 000 0. 00
0176 250-00210 Solid Waste Di sposal ADA 0. 000 0. 000
CcY 0. 000 0.00
150. 00000 0. 000 0. 00
0186 304-06000 ABC (CL 6) ADA 642. 870 622. 080
TON 20.790 2,390. 85
115. 00000 642. 870 73, 930. 05
0191 403-00720  HVA (Patching) (Asph) ADA 22.240 22.240
TON 0. 000 0.00
240. 00000 22.240 5, 337. 60
0229 420-00132 Geotextile (Separator) (CL 1) ADA CMO #7 495. 200 495. 200
SY 0. 000 0. 00
2.52000 495. 200 1, 247.90
0231 607-11525 Fence (Plastic) ADA 41. 000 41. 000
LF 0. 000 0.00
15. 00000 41. 000 615. 00
0232 608-00000 Conc Si dewal k ADA 594. 850 537. 450
Sy 57. 400 4, 305. 00
75. 00000 594. 850 44,613.75
0233 608-00010 Conc Curb Ranp ADA 177.800 137.100
SY 40. 700 4,884. 00
120. 00000 177.800 21, 336. 00
0234 609-20010 Curb Ty 2 B ADA 805. 800 779. 000
LF 26. 800 964. 80
36. 00000 805. 800 29, 008. 80



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ADA RAMPS
0236 609-21020 Cand GTy 2 11-B ADA 704. 200 704. 200
LF 0. 000 0. 00
48. 00000 704. 200 33, 801. 60
0237 609- 24002 Qutter Ty 2 (2 Ft) ADA 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0238 610- 00026 Medi an Cover (6 In Pattern Conc) ADA 630. 840 562. 640
SF 68. 200 982. 08
14. 40000 630. 840 9, 084. 10
0239 613-40010 Li ght Std Foundati on ADA 5. 000 5. 000
EACH 0. 000 0. 00
1, 563. 60000 5. 000 7,818. 00
0241 614-00011 Sign Panel (CL 1) ADA 54. 000 0. 000
SF 54. 000 2,038.50
37. 75000 54. 000 2,038.50
0246 614-01512  Steel Sign Supp (2-1n Rd)(Post) ADA 88. 000 0. 000
LF 88. 000 2,376.00
27.00000 88. 000 2,376.00
0251 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) ADA 0. 000 0. 000
LF 0. 000 0. 00
19. 20000 0. 000 0. 00
0252 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) ADA 0. 000 0. 000
EACH 0. 000 0. 00
274. 80000 0. 000 0. 00
0253 622-00270  Bollard ADA 3.000 0. 000
EACH 3. 000 1, 440. 00
480. 00000 3. 000 1, 440. 00
0254 614-01522  Steel Sign Supp (2-1n Rd)(Sock) ADA 7.000 0. 000
EACH 7.000 1, 890. 00
270. 00000 7.000 1, 890. 00
0256 625- 00000 Const Surveyi ng ADA 1. 000 1. 000
LS 0. 000 0. 00
22, 500. 00000 1. 000 22,500. 00
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PON: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ADA RAWPS

0257 625-00001  Const Surveying (Hour) ADA 65. 000 65. 000
HOUR 0. 000 0.00
180. 00000 65. 000 11, 700. 00
0261 626-00100  Mbbilization (w o Autopay) ADA 1. 000 1. 000
LS 0. 000 0.00
13, 125. 00000 1. 000 13, 125. 00
0306 629-01005  Survey Monunent (Ty 5) ADA 2.000 0. 000
EACH 2.000 2,800. 00
1, 400. 00000 2.000 2, 800. 00
0311 630-00000  Flaggi ng ADA 814. 000 814. 000
HOUR 0. 000 0.00
18. 50000 814. 000 15, 059. 00
0321 630-00012  Traf Ctrl Mynt ADA 45. 000 40. 000
DAY 0. 000 0.00
900. 00000 40. 000 36, 000. 00
0331 630-80335 Barricade (3 MA) (Tenp) ADA 4.000 2.000
EACH 1. 600 288. 00
180. 00000 3.600 648. 00
0336 630-80341  Const Traf Sign (A) ADA 30. 000 11. 500
EACH 9. 200 197. 80
21. 50000 20. 700 445. 05
0341 630-80342  Const Traf Sign (B) ADA 27. 000 11. 000
EACH 8.800 572.00
65. 00000 19. 800 1,287.00
0351 630-80357  Flash Arrow Panel (B Ty) ADA 2.000 1. 000
EACH 0. 800 432.00
540. 00000 1. 800 972. 00
0356 630-80360  Drum Channel Dev ADA 68. 000 34. 000
EACH 27. 200 598. 40
22. 00000 61. 200 1, 346. 40
0366 630-80380 Traffic Cone ADA 30. 000 15. 000
EACH 12. 000 12. 60

1. 05000 27.000 28. 35
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CONTI D C21307
PCN: 21307-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0004 09: 08: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ADA RAWMPS
0415 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght -260. 000 0. 000
Loads (ABC O ass 6)
DOL -260. 000 -260. 00
1. 00000 -260. 000 -260. 00
CAT 0201 CURRENT AMI  $ 443,796.71 % 38,039.53% 438, 296. 01

PRQJECT TOTAL

CURRENT AMI $ 5,491,780.40% 1,495 ,485.11$ 5,298, 133.10



